

**MARUBENI CORPORATION**

Tokyo Head Office  
OVERSEAS POWER PROJECT DEPT. I TEAM I  
4-2, OHTEMACHI 1-CHOME, CHIYODA-KU  
TOKYO 100-8088 JAPAN  
Phone: +81-3-3282-4975  
Fax: +81-3-3282-4521

Indonesia Power Project Office  
Plaza BII Menara 2, 12<sup>th</sup> Fl.  
Jl. M. H. Thamrin Kav.51  
Jakarta 10350, Indonesia  
Phone: +62-21-392-9236 (Hunting)  
Fax: +62-21-392-9246

Ref No: MT5-MCT-2725

Date : 19 December 2011

**JURONG ENGINEERING Ltd.**

25, Tanjong Kling Road, Jurong Town, Singapore 628050  
Attention : **Mr. Ng. Boon Hong, Senior Director**

**PT. JURONG ENGINEERING LESTARI**

10<sup>th</sup> Floor, Maspion Plaza  
Jl. Gunung Sahari Raya Kav. 18, Jakarta 14420, Indonesia  
Attention : **Mr. Lee Kern Guan, Site Manager**

**Project: MUARA TAWAR GAS FIRED POWER PLANT EXTENSION PROJECT**

**Subject: Contract MT5 – 001/002/003, Taking Over Certificate (TOC) issued by PLN**

Dear Sirs,

We are pleased to inform you that we executed a TOC with the Owner and only recently received the final signed-off TOC on 5<sup>th</sup> December 2011. The TOC date reflected the date we completed our performance runs on 13<sup>th</sup> October 2011.


Consequently, warranty period shall be valid from 14<sup>th</sup> October 2011 through 13<sup>th</sup> October 2012, as per Contract Clause 16. Hence, in accordance with Contract Clause 6.3 – Warranty Guarantee, please provide a Warranty Guarantee for 5% of the Contract amount, effective from TOC date until 90-days after PLN's issuance of Final Acceptance Certificate, estimated to be 15<sup>th</sup> January 2013.

First of all, pursuant to Contract Clause 6.2– Performance Guarantee, please extend the present Performance Guarantee until 90-days beyond PLN's issuance of TOC, which is until 04<sup>th</sup> March 2012.

Kindly provide proof of both Guarantees no later than 27<sup>th</sup> December 2011.

Faithfully Yours,

**Marubeni Corporation**



Yuji Tsunakawa

Authorized Representative